


AI Big Sister – An AI Relationship Guidance App for Women

Project Title

Launching AI Big Sister – An AI Relationship Guidance App for Women



Project Objective

The objective of this project is to design and launch a minimum viable product (MVP) of “AI Big Sister,” an AI-powered mobile/web application that helps women better understand relationships, emotional patterns, and intimacy communication through supportive and intelligent guidance.

Major Tasks / Deliverables

1. Conduct market research
2. Define target users and user personas
3. Design app features and user journey
4. Build AI conversation system
5. Create UI/UX design
6. Develop website/app prototype
7. Test product with beta users
8. Launch marketing campaign
9. Prepare customer support system
10. Official MVP launch

Project Team

Role	Team Member	Responsibility
Project Manager	Bin	Oversees timeline, budget, decisions
Marketing Director	Tianci	Branding, growth strategy, launch campaign
Lead Engineer	Ran	AI system and technical development
Operations Associate	Ursula	User testing, customer support setup
Content & Community Specialist	Sylvie	Content creation, user onboarding, social media
Product Intern	Leo	Research, documentation, admin support

RACI Chart

Task	Bin	Tianci	Ran	Ursula	Sylvie	Leo
Market research	A	R	I	C	C	R
Define target users	A	R	I	C	C	I
Product feature planning	A	C	R	I	I	C
Build AI system	I	I	A/R	I	I	C
UI/UX prototype	C	C	R	I	I	A

Beta user testing	C	I	C	A/R	R	C
Content creation	I	C	I	I	A/R	C
Marketing launch plan	C	A/R	I	I	C	I
Customer support setup	I	I	I	A/R	C	C
MVP Launch	A	R	C	C	C	I

Letter	Meaning	Description
R	Responsible	The person or people who complete the work and carry out the task. There can be more than one Responsible person.
A	Accountable	The person ultimately answerable for the task being completed correctly and on time. There should be only one Accountable person per task.
C	Consulted	People whose input, expertise, or approval is needed before decisions or actions are taken. Communication is two-way.
I	Informed	People who need updates on progress or outcomes but are not directly involved in the work. Communication is one-way.

Analyze the Chart and Identify Gaps

1. Gaps (Missing Responsible or Accountable Roles)

Overall, every task in the chart had at least one **Responsible (R)** and one **Accountable (A)** role assigned. This means no task lacked ownership or execution responsibility.

However, some tasks had accountability concentrated in one person (**Bin**), which could reduce efficiency if decisions are delayed.

Example:

- Market Research → Bin = A
- Define Target Users → Bin = A
- Product Feature Planning → Bin = A
- MVP Launch → Bin = A

This creates dependency on one decision-maker.

2. Overlaps (Too Many Rs or Multiple As)

Most tasks had a clear structure with only one Accountable role.

However, some tasks had multiple Responsible roles, which may create confusion if responsibilities are not clearly separated.

Example:

Beta User Testing

- Ursula = A/R
- Sylvie = R

While collaboration is useful, responsibilities should be divided clearly:

- Ursula handles testing operations
- Sylvie handles user feedback collection

No task had more than one Accountable person, which follows RACI best practice.

3. Balance (Workload Distribution)

Bin (Manager)

Bin had too many **A** assignments, making him a possible bottleneck.

Ran (Engineer)

Ran had several technical **R** tasks:

- Product Feature Planning
- Build AI System
- UI/UX Prototype

This is realistic for a startup, but workload may be heavy.

Leo (Intern)

Leo had light responsibilities, mostly support roles. This is acceptable but he could contribute more.

4. Consultation Review

Some tasks had too many Consulted roles, which may slow decision-making.

Example:

Market Research

- Ursula = C
- Sylvie = C

This is acceptable, but input should be limited to people with direct relevance.

Some important tasks could use more consultation:

Marketing Launch Plan

Ran was not consulted, even though technical readiness affects launch timing.

5. Information Flow

Some tasks lacked enough **I (Informed)** assignments.

Example:

Build AI System

Bin was only marked as I indirectly in some versions. Leadership should consistently receive progress updates.

Example:

Customer Support Setup

Tianci should be informed because customer experience affects brand reputation.

Good communication is important across functional teams.

Summary of Issues Identified

1. Too many Accountable tasks assigned to Bin
2. Ran may be overloaded with technical responsibilities
3. Some tasks have unclear multiple Responsible roles

- 4. Some launch-related tasks need better consultation
- 5. Information flow can be improved across departments

Revised / Final RACI Chart

Task	Bin	Tianci	Ran	Ursula	Sylvie	Leo
Market Research	A	R	I	C	I	R
Define Target Users	C	A/R	I	C	I	I
Product Feature Planning	A	C	R	I	I	C
Build AI System	I	I	A/R	I	I	C
UI/UX Prototype	C	A	R	I	I	C
Beta User Testing	I	I	C	A/R	R	C
Content Creation	I	C	I	I	A/R	C
Marketing Launch Plan	I	A/R	C	I	C	I
Customer Support Setup	I	I	I	A/R	C	R
MVP Launch	C	A/R	C	I	I	I

Integration into Project Documentation

Task	Bin	Tianci	Ran	Ursula	Sylvie	Leo
------	-----	--------	-----	--------	--------	-----

Market Research	A	R	I	C	I	R
Define Target Users	C	A/R	I	C	I	I
Product Feature Planning	A	C	R	I	I	C
Build AI System	I	I	A/R	I	I	C
UI/UX Prototype	C	A	R	I	I	C
Beta User Testing	I	I	C	A/R	R	C
Content Creation	I	C	I	I	A/R	C
Marketing Launch Plan	I	A/R	C	I	C	I
Customer Support Setup	I	I	I	A/R	C	R
MVP Launch	C	A/R	C	I	I	I

1. Project Charter

The RACI chart should be embedded in the **Project Charter** because it clearly defines ownership and accountability at the beginning of the project.

 TBD [@Tianci Dong](#)

2. Project Kick-off Meeting Notes

The RACI chart should be linked in the **Kick-off Meeting Notes** so all team members can review responsibilities during the first meeting.

 TBD [@Tianci Dong](#)